
Via Email (werner.leah@epa.com) 

June 15, 2022 

Leah Werner 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

sz 
de maximis? inc. 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
May 2022 Monthly Progress Report #097 

Dear Ms. Werner: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W-14-C-004, the Respondents are submitting the May 2022 monthly progress report . 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052. 

Sincerely, 

Michael H. Samples 
Alternate Project Coordinator 

MHS:jr 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq ., USEPA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 
GDL Technical Committee 
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MONTHL V PROGRESS REPORT - #097 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: May 2022 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• In correspondence dated May 27, 2022, the United States Environmental Protection Agency 
(USEPA) provided the Settling Work Parties' (SWPs) with a revised draft memorandum outlining 
USEPA concerns related to Site groundwater and the Feasibility Study (FS), dated June 9, 2021. 

• Weaver Consultants, on behalf of the SWPs, continued preparing a summary documenting an 
inspection and re-inventorying of the investigation-derived waste (IDW) drums staged on-Site as 
part of the Remedial Investigation (RI) . 

8. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None necessary. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES/ 

DELIVERABLES 

• Continue discussions with USEPA and the Indiana Department of Environmental Management 
(IDEM) regarding draft FS and groundwater evaluations. Specifically: 

o By June 30, 2022, the SWPs are to provide USEPA with requested items listed in USEPA's 
May 27, 2022 email correspondence. 

o On July 6, 2022, participate in a call with representatives for USE PA and IDEM to discuss 
USEPA's concerns related to Site groundwater from reviewing the FS. 

o July 8, 2022, participate in a call with representatives for USEPA and IDEM to discuss 
USEPA's forthcoming comments regarding FS components not directly related to 
groundwater. 

• Coordinate with US EPA and IDEM and arrange for the off-Site disposal of liquid IDW drums 
staged on-Site. 
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested. 
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